ID WBS Task Name Contact | Resource DO
o Initials | Reauest
220 | 35.14.1 Define standard durable location machine configuration GG PM No
224 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No
241 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM No
225 | 3.5.1.4.2.4 Adjust current installation instructions GG PM No
226 3.5.1.4.25 Adjust current software to use standard location as default GG PM No
243 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS No
244 3.5.2.15 Install auto-clean up of OSG job queue GG PM No
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes
246 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,SS No
248 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No
249 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No
250 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM No
251 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No
252 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No
259 | 35311 Determine goal level, requirements GG PM No
340 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM No
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes
254 3.5.25 Add the deployment of scripts to installation instructions GG PM No
260 3.5.3.1.2 Determine existing querying performance GG PM No
43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes
345 4333 Augment Job States to be more meaningful to large customer GG PM No
262 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes
263 3.5.3.2 Improve algorithm for selection of OSG resources GG PM No
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes
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Requesi Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
Id_lilestor sIM[TIWI[TIF[sIsImM[TIw[TIFls[sImM[TIw[TIFls[sImM[TIw
No 7 days Mon 11/19/07 Thu 11/29/07 V=
No 1 day Fri 11/30/07 Fri 11/30/07
No 2 days Fri 11/30/07 Mon 12/3/07
No lday Mon 12/3/07 Mon 12/3/07
No 1 day Tue 12/4/07 Tue 12/4/07
No 1 day Tue 12/4/07 Tue 12/4/07
No 2days Wed 12/5/07 Thu 12/6/07
Prd7 No 8 days Thu 12/6/07 Mon 12/17/07
No 1 day Fri 12/7/07 Fri 12/7/07
No 1day Mon 12/10/07 Mon 12/10/07
No 1day Tue 12/11/07 Tue 12/11/07
No 1day Wed 12/12/07 Wed 12/12/07
No 2 days Thu 12/13/07 Fri 12/14/07
No 2 days Mon 12/17/07 Tue 12/18/07
No 4 days Wed 12/19/07 Wed 12/26/07
No 5days Wed 12/19/07 Thu 12/27/07
MC4 No 4 days Thu 12/20/07 Thu 12/27/07
No 3days Thu 12/27/07 Wed 1/2/08
No 4 days Thu 12/27/07 Thu 1/3/08
MC4 No 5 days Fri 12/28/07 Mon 1/7/08
No 3 days Fri 12/28/07 Thu 1/3/08
No 5 days Fri 1/4/08 Thu 1/10/08
MC1 No 2 days Tue 1/8/08 Wed 1/9/08
No 6 days Fri 1/11/08 Fri 1/18/08
MC2a No 8 days Tue 1/15/08 Fri 1/25/08
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Dec 2, '07 Dec 9, '07 Dec 16, '07
w| T[F][s IM[TIWwWI|ITI[F][s

Dec 23, '07 Dec 30, '07
sIM[TIw[T[Fls|IsIM|[TIw| T|[F[s[s|IM|[TIw[T[F]Is[s[M[T w]|T]
_ Define standard durable location machine configuration
% WS install and test durable location node (by Fri Nov 23)

:PM Install auto-clean up for SamGrid job queue
: Adjust current installation instructions

use standard location as default
Test/observe auto-cléan p for SamGrid job queue

Install auto-clean up of OSG job queue

PM,SS
PM

PM
PM,SS

DOrepro tools adaptation: Use generic runjob interfaces in Samg‘rid for data processing App
rve auto-clean up fo OSG job queue i

PM

Resolve: Globus gatekeeper does not properly cleanup gass caches

PM

=;Automatlon of all gridmap file management (including condor ~_schedd)
PM EDM&WM goal level, requirements

Job State diagram with most commo
@Generahzaﬂon of Job Types accordi
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Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

sImM|ITIWI][TI]IF]S

sImM|ITIWI][TI[FI[S

sIM|ITIWI][TIFI[S

sImM|ITIWI[TI]IF]S

Fls|sImM|TIWI|TI]F][|Ss

n error state causes
ng to 1/0 Characteristics

the deployment of scripts to installation instructions

Determine existing querying performance

- Resolve how to add production paths in future: Document
Augment Job States to be more meaningful to large customer

PM v: Storg output from any stage: Describe suitable test of feature

e ——— %Evaluate condor_quill, if determined to be neceSsary

PM ¢

) Impfove algorithm for selection of OSG resources
: ) Start Prod at Stage 2: SamGrid notification=all bug fix

Page 4




Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, 'O

sImM|ITIWI][TI[FI[S

sIM|ITIWI[TI]IF]S

sImM|ITIWI][TIF]I]S

S| M|

sImM|ITIWI][TIFI[S

sImM|ITIWI][TIF]S
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